

PRESS RELEASE

Olkiluoto 3: Nuclear operation confirmed for end of 2012

Paris, November 29, 2010

The OL3 EPR[™] reactor in Finland was rumored in the press to be experiencing further delays. AREVA denies this.

The group confirms the schedule announced in June of this year. Construction will officially end in late 2012 when the first fuel is loaded, after which a series of power escalation tests will be carried out by the operator in preparation for connection to the grid in 2013.

Work is progressing on schedule. The main civil engineering work has been completed and the pipes are in the process of being installed. The reactor vessel, installed in June 2010, was recently joined by the pressurizer. Installation of the four steam generators has also begun.

(View pictures and film on www.areva.com)

Press Office

Patricia Marie Julien Duperray Pauline Briand Fleur Floquet-Daubigeon T: +33 (0) 1 34 96 12 15 F: +33 (0) 1 34 96 16 54 press@areva.com

Investor relations Marie de Scorbiac marie.descorbiac@areva.com T: +33 (0) 1 34 96 05 97

MORE ABOUT .

AREVA supplies solutions for carbon-free power generation. Its expertise and know-how in this field are setting the standard, and its responsible development is anchored in a process of continuous improvement. As the global nuclear industry leader, AREVA's unique integrated offer to utilities covers every stage of the fuel cycle, nuclear reactor design and construction, and related services. The group is also expanding considerably in renewable energies – wind, solar, bioenergies, hydrogen and storage – to be one of the top three in this sector worldwide in 2012. Every day, AREVA's 48,000 employees cultivate the synergies between these two major carbon-free offers, helping to supply safer, cleaner and more economical energy to the greatest number of people.